REALIZARE CENTURA OCOLITOARE BRANESTI — RACORD DN3/PASAJ C.F.R. - AUTOSTRADA A2
COM. BRANESTT, JUD. ILFOV
FAZA ACTUALIZARE DEVIZ GENERAL- FINALIZARE EXECUTIE LUCRARI

DEVIZ GENERAL
Valoarea (inchustv TVA)
N ot a ,mﬁﬂzzm Valoare {3 TVA)|  TvA19% va Valoare {cu TVA)
Let lel Le Lel
1 2 3 4 5 6
CAPITOLUL1
Cheltulel pentru obtinezea
11 |ob 0 = 2,589,125.26 63,697.50 62,0490  2,714,917.68
12 |Amenajarea terenulul 0.0 0.00 0.00| 0.0
13 siad lui la starea Initlala 2,324.76| 0.00 48820 2,
14 |Cheltulell pentru relocarea/ utiitatilor 8,231,152.23] 000 172850176  9,959,652.99)
TOTALCAPITOLY|  10,822,601.27| 63,69750)  1791,124.86)  12,677,423.63
CAPITOLUL2
Cheltulefi pentru aslgurarea utilitatilor necesare oblectivuluid
21 |Alimentare cu energle electrica 730,000.00| .00 153,300,00 883,300.00)
22_|Allmentare cu gaze naturate 0.00] 0.00 090 0.00|
23 |Alimentare cuapa 0.00) 0.00 0.00 o.00|
2.4 |Racord canalizare mensjera 0.00) 0.00] .00 0.00]
TOTAL CAPITOL 2 730,000.00 0.00| 153,300.00] 883,300.00]
© T CAPOLUL3
. B st tebnlca
Studn "~ 13.300.00] 2,522.00) 0.00 15,827.00)
aq [PAStuddeteren 0.00 0.00 0.00) 0.00
3.1.2 Raport privind impactul asupra medlului 0.00} 0.00, 0.00] 0.00]
3.1.3 Alte studl specifice 13,300.00) 2,527.00) 0.00 15,827.00)
3.2 |Documentatii- supart si cheltulell pentru obtinerea de avize acordurl sl autorizatli 731,303.52| D.00| 153,573.74 884,877.26|
3.3 |Expertiza tehnica 0.00 0.00 0.00| 0.00
o :::ﬂ“altlaw“ performantel energetice sl auditul energetic al cadinlor, auditul de siguranta 7008000 ~= 000 70,000.00]
35 mm 501,922.84 31,540.00 89,443.80 712,906.64
3.5.1 |Tema de prolectare 0.00 0.00 [X 0.00)
3.,5.2 |Studlu de prefezabilitate 0.00; 0.00; 0.00} 0.00)
3,53 |Studlu de Fezabllitate/ deavizarea | de sl devizgenaral 166,000.00 $1,540.00 0.00 187,540.00
3.5.4 | Documentatule tehnice necesare in vederea obtinerii avizelor/acordurilar/autorizatiilor 287,743,29| 0.00) 60,426.09) 348,169.38
3.5.5 |Venficarea tehnica de calitate a prolectulul tehnic sf a detallilor de executie 14,8561.00| 0.00| 3,120,81 17,981.81
356 |Prolect Tehnlc sl Detalll de Executie 123,318.55| 0.00 25,896.90) 149,215.45,
as |o deachizit 0.00 0.00 0.00
3.7 |consultanta 250,000.00 0.00 52,500.00) 302,500.00|
3.7.1 |Managementul de prolect pentru oblectiul de investitli 250,000.00 0.00 52,500.00( 3nz,soo.oo|
3.72 |Auditul finandlar 0.00] 0,00 0.00) 0.00
3.8 |Asistenta tehnica 338,003.20 0.00 70,9805 408,983.75|
3.9.1 |Aslstenta tehnica din partea profectantulul: 103,003.10 0.00 21,630.85 124,633.75)
3.8.1.1| pe perloads de executle a lucrarllor 72,102.17 0.00 15,141.46 87,243.63)
8812 pentm.pm:clpain ;ﬂasmmnul l: :;:l:::::;'l:-r:;rlrlnul de control 2l lucrarilor de 30,900.93 0.00 6,489.20) 37,3013
3.8.2 | Dirlgentle de santier 235,000.00 0.00 49,350.00 284,350.00
Ct A 3 — 3 0
e e oy s o x| e
| EEERe—— TOTAL CAPITOL3 1,994,520.46 34,067.00 366,498.19|  2,395,094.65)
CAPITOLUL4
Cheltulell pentyu investitia de baza
4.1 |Constructiisi Instalati 24,909,372.30 0.00 5230968.18|  30,240,340.48]
4.1.1 | AMENAJARE CENTURA GCOLITOARE 23,223,025.99 0.00 4876,83546]  28,099,861.45]
4,12 |RETELE ILUMINAT 1,686,346.31 0.0, 354132.73]  2,040475.04]
2.2 | Monta) utllaje, echl hnologice functional 0.00 0.00 0.00 0.00|
43 |Utilafe, echly | functlonal sita monta) 0.00 0.0 0.00) 0.00]
a4 :f."'fl' higasng m;m 1 W necesita moate] 0.00 0.00 0.00] o.oul
45 |Dotart 0.00 0.00| 0.00) 0.00
4.6 _|Active necorporale 0.00 a.00] 0.00 0.00]
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REALIZARE CENTURA OCOLITOARE BRANEST! — RACORD DN3/PASAI C.F.R. - AUTOSTRADA A2

COM. BRANESTI, JUD. ILFOV

FAZA ACTUALIZARE DEVIZ GENERAL- FINALIZARE EXECUTIE LUCRARI

DEVIZ GENERAL
Valoarea (inclusiv TVA)
e e Wuratud M09 Veloare (frsTVA)| VA 1% vA Valoare fcu TVA)
Lei lei Let_ Lei
1 2 3 4 5 ]

TOTALCAP. 4 24,909,372.30| 0.00 5,230,968.18] 30,140,340.48

CAPITOLUL 5

Alte cheltuieli
5.1 |Organizara de santier 145,066.18| 0.00| 30,463.90 175,530.08)
5.1.1. |Lucrdri de constructii si instalatii aferente arganizarli de santier 42,733.56| 0.00| 8,975.10 51,713.66
$.1.2. |Cheltuieli conexe arganizirii gantierului 102,377.62| 0. 21,488.90] 123,815.42]
5.2 |Comisioane, cote, taxe, costul creditului 169,834.93 0.00 0.00} 169,834.93|
5.2.1 [ sidob aferente banci fi 0.00 0.00 0.00| 0.00
5.2.2 |Cota afarenta 1SC pentru controfut calitatii lucrarilor de constructii- 0,5% 43.00| 0.00} 0.00] 43.00|
523 Cota -"(e;:: I,,s:- :-ntru.mn!rc‘vlul su"tul:l‘in lrunljl' :l ;;riwrilui 214.00) 0.00 o0 214.00)
5.24 |Cota afarents Casei Socials a Constructorilor  €5C 169,517.93 0.00) 0.00} 169,577.93)
5.2.5 |Taxe pentru acorduri, avize, si de construire/desfil 0,00 0.00| 0.00) 0.00|
53 |Cheltuiali diverse sl neprevazute 0.00 0.00 0.00 0.00|
$4 | Cheltuiall pentew infarmare si publicitate 30,000.00 0.00 6,300.00] 36,300.00)
TOTALCAPITOL § 344,501.11 0.00| 56,75uo| 381,665.01]

CAPITOLUL 6

Cheltuieli pentru prabe tehnologice §i teste §i predare la beneficiar

61 |F de expl 0.00 0.00 0.00] 0.0
62 |Probe tehnologice gi teste 0.00 0.09] 0.00] 0.00)
TOTAL CAPITOL 6§ 0.00 0.00 0.00] 0.00

CAPITOLULY

Gtelmi-nLhr_unln marjel de buget sl pentry rezervei d pentru aj de prat
7 fﬁ;l;:l;ll. il:r:n;: :n)nw debuget 10% din (1.2+1.3+1.8+42+3,1+3.2+3.3+3.5 0.00 080 000 0.00
7.2 [Cheltuieli pentry rezervei de impl, pentru de pret 4,156,001.38| 0.00| 872,760.29 5,028,761.67|
TOTAL CAPITOL 7| 4,156,001.38| 0.00| 872,760.29) 5,028,761.67|
TOTALGENERAL(LEV}) " = TS 42,957,405.52 97,764.50] 845181542  51,506,585.04
din care C+M [ LEL) _ L ! “ 33,915,586.85 .00 7,122.27324)  41,037,860.09
’ 5 .
/ v il
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